FEBRUARY, 2026

EUROPEAN NETWORK OF SOC NEWSLETTER #2



The **European Network of Security Operations Centers** (ENSOC) project is continuing its development in 2026, with a strong series of advances on the subject of the Minimum Viable Product (MVP). As the ENSOC team focuses on refining the MVP, the consortium has also welcomed a new member! Read below to discover the actions carried out on the technical side, as well as the newest member of our team.

New Consortium Member - Slovenia

We are excited to welcome the Government Information Security Office (GISO) of Slovenia in the ENSOC project consortium! GISO is Slovenia's competent national authority under the Information Security Act (ZInfV-1, which transposed the NIS2 Directive into Slovenian law).

REPUBLIC OF SLOVENIA
GOVERNMENT INFORMATION SECURITY OFFICE
URSIV

GISO Official Logo

GISO serves as thesingle point of contact, national cybersecurity coordination hub, and the owner of the national incident response plan process. It operates at the strategic level—developing cybersecurity policy, overseeing critical entities (as defined by ZInfV-1/NIS2), coordinating national cyber resilience, and representing Slovenia in international cybersecurity forums such as ENISA and the European CSIRT Network.

We wish them a warm welcome and are looking foward to their contribution to the project and the upcoming ENSOC platform!

https://www.linkedin.com/company/ensoc-eu

Technical Milestone - MVP Sprints

The ENSOC consortium continues with the iterative development of the Minimum Viable Platform (MVP), following the agreed multi-sprint roadmap. As a continuation of the 2025 structure, early 2026 has maintained the iterative cycles of build, integration, and testing to develop the core functionalities of the ENSOC MVP.

Most notably, Sprint 8 focused on MVP Consolidation and Alignment (scope refinement, ensuring focus on core functionalities; non-MVP items moved to backlog to safeguard delivery timeline; technical alignment strengthened across consortium partners, improving validation readiness).

Sprint 9 was geared towards stakeholder validation and refinement (internal stakeholder demo conducted; demo of the technical MVP was prepared and presented by ACN and CIRCL teams).

We are glad to see that our work on the ENSOC product is taking shape according to the schedule, and that our teams are on-track to achieve all the relevant milestones in due time! Future editions of this newsletter will cover future updates, so stay tuned!

Upcoming - Website Blog Posts & Longform Content

As we are nearing the finalization and publication of the ENSOC website, we will soon begin to publish longform content on this channel, mostly related to the technical side of the project. Any stakeholder that is interested to dive deeper into our work can access these articles, which will be announced publicly on the LinkedIn page.

https:// TO BE ANNOUNCED SOON

ENSOC Website Sneak-Peek